
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  November 19, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject: 37th Ave N Greenway Project - Contract Amendment #1 with S.M. 

Hentges & Sons Inc. 

 

Recommendation: 

 

Authorize the appropriate City officials to amend Contract No. C-29000 with 

S.M. Hentges & Sons Inc. increasing the contract by $54,504.27 from the 

current amount of $2,631,189.01 to a revised amount of $2,685,690.28. The 

construction contingency, provided as part of the original project budget, is 

adequate to cover the increase. No additional appropriation is needed.  

 

Previous Directives:  

 

 February 15, 2011 – Acceptance of the low, responsive, and responsible 

bid of S.M. Hentges & Sons Inc. in the amount of $ 2,631,189.01 to 

furnish and deliver all labor, materials, equipment and incidentals 

necessary to accomplish Flood Area 5.2 - 37th Ave N Greenway Project                                    

 

Department Information:   

 

Prepared by: Seifedin M. Burka, Project Engineer, 673-2414 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Seifedin Burka 

 

Reviews: NA  

Financial Impact  

 No financial impact: Contract increase is within project budget  

Community Impact 

 City Goals: City infrastructure will be well maintained 

 

 



Supporting Information 

 

The Flood area 5.2 – 37th Ave N Greenway project is a storm water management project 

which converted 5 blocks of 37th Ave N into a greenway with underground storage for flood 

control and infiltration gardens for water quality. 

 

During construction the engineer determined that additional work was required to complete 

the project. The additional work is as follows: 

 

 Compensation for extra work as a result of an existing gas main being adjacent to 

the proposed storm pipe along Oliver Ave. 

 

 Work done to relocate three sanitary sewer services and to modify an existing water 

service along Oliver Ave. 

 

 Modification of the storm structures to match the proposed trail grade & field 

conditions. 

 

 Additional construction material needed to replace the poor existing soil and replace 

it with appropriate granular soil. 

 

 Removal  & disposal of an old Trolley rail on Penn Ave N & 37th Ave. 

 

 Cost for additional survey needed due to field changes 

The cost to perform this work was negotiated and accepted at $54,501.27 

Contract C-29000, with S.M. Hentges & Sons Inc. will be increased by $54,501.27 from the 

current contract amount of $2,631,189.01 to a revised contract amount of $2,685,690.28. 

The contingency within the overall project budget is sufficient to accommodate these 

additional costs. No adjustment to the project appropriation is required. 

 

CC:  Gary Warnberg-Purchasing 

 Bishow Dhungana - Finance 

     


